PROJECT TITLE

Company Name
Project Lead

Sun, 11/14/2021

TASK	DURATION	START	END
System Development			
Initialization			
Feasibility Study	2 Week	11/14/21	11/28/21
Draft Introduction d	3 Days	11/29/21	12/2/21
System Analysis			
Gathering requirem	1 Week	12/4/21	12/11/21
Analyzing Requirem	1 Week	12/12/21	12/19/21
Requirements Revie	1 Week	12/20/21	12/27/21
Prepare Requiremen	1 Week	12/28/21	1/6/22
Draft Analysis part i	1 Week	1/5/22	1/12/22
System Design			
Architectuanl Desig	2 Weeks	1/14/22	1/28/22
Creating Django mo	2 Weeks	1/29/22	2/12/22
User Interface Desig	2 Weeks	2/13/22	2/27/22
Draft Design part in	1 Week	2/28/22	3/7/22
Phase 4 Title			
Coding	10 Weeks	3/9/22	5/18/22
Draft Implementatio	1 Weeks	5/19/22	5/26/22
Testing	4 Week	5/28/22	6/25/22
System Design	1 Week	6/27/22	7/6/22
Conclusion	2 Weeks	7/6/22	7/20/22